
Georgia Date:

User: vepps   Department of Transportation Page 1 of 9

Pay Period: 02/04/2014

to 03/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0013

03/12/2014

Contract Location: Time Allowed:

LEE RD (CR 817) @MONIER BLVD TO SWEETWATER INDUSTRIAL CONNEC

 

Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let:

5401 VICTORIA AVE. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DAVENPORT IA 52807-2939 Date Work Began:

Phone: (563)359-0321 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/19/2012

11/30/2012

12/28/2012

01/09/2013

02/06/2013

00/00/0000

00/00/0000

1026 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 41.62

427 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,387,073.15

$16,978,937.17

$11,171,818.02

35.75%

Counties:

Douglas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001917      $17,387,073.15 $16,978,937.17 $11,171,818.02 35.75% $184,800.52

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 9

Pay Period: 02/04/2014

to 03/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0013

03/12/2014

Project Number: 0001917      LEE RD (CR 317) - BRIDGE RCNST

 

NHS00-0001-00(917)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,972,204.04 $4,824,363.63 $147,840.41

Non-Participating $1,243,051.09 $1,206,090.98 $36,960.11

Total Earnings $6,215,255.13 $6,030,454.61 $184,800.52

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,215,255.13 $6,030,454.61 $184,800.52

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,215,255.13 $6,030,454.61

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $184,800.52

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 9

Pay Period: 02/04/2014

to 03/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0013

03/12/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .584

 225000.000 .013

NHS00-0001-00(917)

 

.597 $2,925.00 $134,325.00

0009 600-0001     FLOWABLE FILL CY  6.000 19.134

 175.000 .000

 

 

19.134 $.00 $3,348.45

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  49,269.000 17,352.400

 13.000 1,816.972

 

 

19,169.372 $23,620.64 $249,201.84

0035 318-3000     AGGR SURF CRS TN  1,600.000 1,594.130

 18.000 168.210

 

 

1,762.340 $3,027.78 $31,722.12

Category Amount: $29,573.42 $418,597.41

Category Number: 0020 DRAINAGE

0205 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  9.000 4.000

 470.000 1.000

 

 

5.000 $470.00 $2,350.00

0210 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 4.000

 600.000 .000

 

 

4.000 $.00 $2,400.00

0280 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  263.000 1,156.943

 35.000 13.333

 

 

1,170.276 $466.66 $40,959.66

0285 603-7000     PLASTIC FILTER FABRIC SY  983.000 5,274.284

 3.000 .000

 

 

5,274.284 $.00 $15,822.85

Category Amount: $936.66 $61,532.51



Georgia Date:

User: vepps   Department of Transportation Page 4 of 9

Pay Period: 02/04/2014

to 03/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0013

03/12/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0310 163-0232     TEMPORARY GRASSING AC  20.000 22.898

 150.000 .000

 

 

22.898 $.00 $3,434.70

0325 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  8.000 6.750

 235.000 1.750

 

 

8.500 $411.25 $1,997.50

0330 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,400.000 2,008.875

 14.000 696.750

 

 

2,705.625 $9,754.50 $37,878.75

0350 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  100.000 57.750

 100.000 7.500

 

 

65.250 $750.00 $6,525.00

0355 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,000.000 2,931.000

 0.800 406.000

 

 

3,337.000 $324.80 $2,669.60

0370 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  8.000 11.000

 110.000 .000

 

 

11.000 $.00 $1,210.00

0375 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  20.000 25.000

 630.000 .000

 

 

25.000 $.00 $15,750.00

0380 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  100.000 121.000

 47.000 5.000

 

 

126.000 $235.00 $5,922.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 9

Pay Period: 02/04/2014

to 03/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0013

03/12/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0400 171-0030     TEMPORARY SILT FENCE, TYPE C LF  30,000.000 33,641.625

 2.550 1,964.250

 

 

35,605.875 $5,008.84 $90,794.98

Category Amount: $16,484.39 $166,182.53

Category Number: 0040 PERMANENT EROSION CONTROL

0405 700-6910     PERMANENT GRASSING AC  39.000 4.669

 900.000 1.434

 

 

6.103 $1,290.60 $5,492.70

0410 700-7000     AGRICULTURAL LIME TN  190.000 6.950

 100.000 3.600

 

 

10.550 $360.00 $1,055.00

0430 716-2000     EROSION CONTROL MATS, SLOPES SY  33,000.000 19,136.333

 1.000 6,941.111

 

 

26,077.444 $6,941.11 $26,077.44

0435 710-9000     PERMANENT SOIL REINFORCING MAT SY  2,000.000 1,333.333

 4.000 97.222

 

 

1,430.555 $388.89 $5,722.22

Category Amount: $8,980.60 $38,347.36

Category Number: 0070 BRIDGE

0595 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .033

 730000.000 .020

1

 

.053 $14,600.00 $38,690.00

0625 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .053

 115000.000 .140

1

 

.193 $16,100.00 $22,195.00

Category Amount: $30,700.00 $60,885.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 9

Pay Period: 02/04/2014

to 03/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0013

03/12/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING AND MARKING

0765 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 108000.000 .200

566+80

 

.200 $21,600.00 $21,600.00

0830 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  1.000 .000

 35000.000 .200

594+28

 

.200 $7,000.00 $7,000.00

0835 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  1.000 .000

 35000.000 .200

619+80

 

.200 $7,000.00 $7,000.00

Category Amount: $35,600.00 $35,600.00

Category Number: 0010 ROADWAY

0845 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,050.000 1,833.000

 2.400 .000

 

 

1,833.000 $.00 $4,399.20

Category Amount: $0.00 $4,399.20

Category Number: 0020 DRAINAGE

0875 207-0203     FOUND BKFILL MATL, TP II CY  1,600.000 1,750.565

 45.000 8.000

 

 

1,758.565 $360.00 $79,135.43

Category Amount: $360.00 $79,135.43

Category Number: 0030 TEMPORARY EROSION CONTROL

0910 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  82.000 31.500

/SAND BAGS 362.000 6.000

 

 

37.500 $2,172.00 $13,575.00

Category Amount: $2,172.00 $13,575.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 9

Pay Period: 02/04/2014

to 03/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0013

03/12/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0915 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  65.000 90.000

 89.000 .000

 

 

90.000 $.00 $8,010.00

Category Amount: $0.00 $8,010.00

Category Number: 0030 TEMPORARY EROSION CONTROL

1020 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 6.000

 100.000 .000

 

 

6.000 $.00 $600.00

1025 167-1500     WATER QUALITY INSPECTIONS MO  36.000 12.000

 500.000 1.000

 

 

13.000 $500.00 $6,500.00

1030 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  3,600.000 8,764.500

RAW CHECK DAM 3.000 610.500

 

 

9,375.000 $1,831.50 $28,125.00

1040 163-0240     MULCH TN  1,500.000 806.389

 200.000 37.356

 

 

843.745 $7,471.20 $168,749.00

Category Amount: $9,802.70 $203,974.00

Category Number: 0040 PERMANENT EROSION CONTROL

1320 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,120.000 762.684

 44.000 905.667

 

 

1,668.351 $39,849.35 $73,407.44

1325 603-7000     PLASTIC FILTER FABRIC SY  400.000 .000

 3.000 1,409.000

 

 

1,409.000 $4,227.00 $4,227.00

Category Amount: $44,076.35 $77,634.44



Georgia Date:

User: vepps   Department of Transportation Page 8 of 9

Pay Period: 02/04/2014

to 03/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0013

03/12/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

1380 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  22.000 14.250

 500.000 5.250

 

 

19.500 $2,625.00 $9,750.00

Category Amount: $2,625.00 $9,750.00

Category Number: 0020 DRAINAGE

1410 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  22.000 1.000

 50.000 4.000

 

 

5.000 $200.00 $250.00

Category Amount: $200.00 $250.00

Category Number: 0010 ROADWAY

1425 158-1000     TRAINING HOURS HR  5,000.000 952.750

 0.800 81.750

 

 

1,034.500 $65.40 $827.60

Category Amount: $65.40 $827.60

Category Number: 0020 DRAINAGE

1485 550-1182     STORM DRAIN PIPE, 18 IN, H 15-20 LF  125.000 .000

 31.000 104.000

 

 

104.000 $3,224.00 $3,224.00

1500 550-1303     STORM DRAIN PIPE, 30 IN, H 20-25 LF  244.000 376.000

 55.000 .000

 

 

376.000 $.00 $20,680.00

Category Amount: $3,224.00 $23,904.00

Category Number: 0010 ROADWAY

1530 621-4021     CONCRETE SIDE BARRIER, TYPE 2A LF  275.000 325.840

 155.000 .000

 

 

325.840 $.00 $50,505.20



Georgia Date:

User: vepps   Department of Transportation Page 9 of 9

Pay Period: 02/04/2014

to 03/11/2014

Rpt-ID: RCPESPRJ

Contract ID: B14431-12-000-0

Estimate Summary By Project

Estimate Number: 0013

03/12/2014

Project Number 0001917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9050 210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 5.000 .000

Undercut Excavation Sweetwater Conn. &  Lee Rd. 750cy.

                                                            

750.000 $.00 $3,750.00

Category Amount: $0.00 $54,255.20

Project Total Amount: $184,800.52 $6,215,255.13


